
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 12/21/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0019

02/05/2014

Contract Location: Time Allowed:

I-75/SR 401 AT UNION GROVE RD (CR 65);

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/06/2012

06/11/2012

07/18/2012

00/00/0000

00/00/0000

842 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 71.26

600 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,950,186.30

$16,774,359.64

$10,134,175.92

39.74%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610870-.01000 $16,950,186.30 $16,774,359.64 $10,134,175.92 40.21% $402,542.91

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 12/21/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0019

02/05/2014

Project Number: 610870-.01000 I-75/SR 401 - 1.029 MI INTERCHANGE CNST

 

NHSTP-0075-03(203)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,388,890.10 $5,066,855.77 $322,034.33

Non-Participating $1,347,222.55 $1,266,713.97 $80,508.58

Total Earnings $6,736,112.65 $6,333,569.74 $402,542.91

Stockpiled Materials $79,897.73 $79,897.73 $0.00

Gross Earnings $6,816,010.38 $6,413,467.47 $402,542.91

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,816,010.38 $6,413,467.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $402,542.91

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 12/21/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0019

02/05/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .607

 133229.250 .021

NHSTP-0075-03(203)

 

.628 $2,797.81 $83,667.97

0035 210-0100     GRADING COMPLETE - LS  1.000 .846

 2464350.000 .005

NHSTP-0075-03(203)

 

.851 $12,321.75 $2,097,161.85

0180 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  6,459.000 3,930.000

 0.820 250.000

 

 

4,180.000 $205.00 $3,427.60

Category Amount: $15,324.56 $2,184,257.42

Category Number: 0020 PAVEMENT

0200 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,119.000 324.060

MATL & H LIME 76.000 -324.060

 

 

.000 $-24,628.56 $0.00

0205 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  9,583.000 2,517.040

L & H LIME 65.950 1,435.840

 

 

3,952.880 $94,693.65 $260,692.44

0215 430-0210     PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THKSY  96,641.000 13,209.000

 46.000 -13,209.000

 

 

.000 $-607,614.00 $0.00

Category Amount: $-537,548.91 $260,692.44

Category Number: 0030 DRAINAGE

0230 207-0203     FOUND BKFILL MATL, TP II CY  510.000 296.089

 42.000 11.489

 

 

307.578 $482.54 $12,918.28

0265 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  4,308.000 3,528.570

 29.200 36.000

 

 

3,564.570 $1,051.20 $104,085.44



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 12/21/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0019

02/05/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0315 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  47.000 .000

 91.450 47.000

 

 

47.000 $4,298.15 $4,298.15

0365 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 3.000

 650.000 .000

 

 

3.000 $.00 $1,950.00

0430 668-4400     STORM SEWER MANHOLE, TP 2 EA  2.000 .000

 2425.000 2.000

 

 

2.000 $4,850.00 $4,850.00

0435 668-4411     STORM SEWER MANHOLE, TP 2, ADDL DEPTH, CL 1LF  3.000 .000

 260.000 3.000

 

 

3.000 $780.00 $780.00

0440 668-4412     STORM SEWER MANHOLE, TP 2, ADDL DEPTH, CL 2LF  5.000 .000

 300.000 5.000

 

 

5.000 $1,500.00 $1,500.00

Category Amount: $12,961.89 $130,381.87

Category Number: 0040 EROSION CONTROL

0460 163-0240     MULCH TN  1,000.000 1,491.500

 169.700 4.000

 

 

1,495.500 $678.80 $253,786.35

0475 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,490.000 345.000

 12.500 20.250

 

 

365.250 $253.13 $4,565.63

0485 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,344.000 1,951.500

 2.450 .000

 

 

1,951.500 $.00 $4,781.18



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 12/21/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0019

02/05/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0490 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 9.750

 250.000 .000

 

 

9.750 $.00 $2,437.50

0500 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  32,186.000 6,226.000

 0.850 136.000

 

 

6,362.000 $115.60 $5,407.70

0505 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,812.000 .000

 0.850 6.000

 

 

6.000 $5.10 $5.10

0520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  24.000 25.000

 1000.000 1.000

 

 

26.000 $1,000.00 $26,000.00

0540 167-1500     WATER QUALITY INSPECTIONS MO  27.000 17.000

 550.000 1.000

 

 

18.000 $550.00 $9,900.00

0545 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  460.000 1,098.000

RAW CHECK DAM 3.300 .000

 

 

1,098.000 $.00 $3,623.40

0550 171-0030     TEMPORARY SILT FENCE, TYPE C LF  64,372.000 30,712.500

 2.170 379.500

 

 

31,092.000 $823.52 $67,469.64

0565 700-7000     AGRICULTURAL LIME TN  138.000 12.600

 70.000 1.500

 

 

14.100 $105.00 $987.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 12/21/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0019

02/05/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0570 700-8000     FERTILIZER MIXED GRADE TN  41.000 11.400

 355.000 1.300

 

 

12.700 $461.50 $4,508.50

Category Amount: $3,992.65 $383,472.00

Category Number: 0010 ROADWAY

36  210-0250     UNDERCUT EXCAVATION CY  .000 262.000

 7.500 .000

Specification Item - 210.5 (C) 

Undercut Excavation

262.000 $.00 $1,965.00

Category Amount: $0.00 $1,965.00

Category Number: 0020 PAVEMENT

9050 439-0024     PLAIN PC CONC PVMT, CL 3 CONC, 11 INCH THKSY  .000 5,593.000

 45.700 19,864.611

                                                            

                                                            

25,457.611 $907,812.72 $1,163,412.82

Category Amount: $907,812.72 $1,163,412.82

Project Total Amount: $402,542.91 $6,736,112.65


